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SR 9/108th St NE - Intersection Improvements
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q3 2016 Q3 2016 On Schedule

Environmental Complete

Right of Way Complete

Q4 2017 Q4 2017 On Schedule

Contract Advertisement

Operationally Complete

Q4 2017

Q2 2020

Q4 2017

Q2 2019

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

100924C

Northwest 

SR 9

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

39

Project Information

Project Description

This project will reduce the risk of collisions and provide relief at the SR 9/108th St NE 
intersection.           

Contractor: 009195 – GRANITE CONSTRUCTION COMPANY $2,326,408.72 - 2/7/18
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